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ESTIMATE RUN 07/20/2016

ESTIMATE SUMMARY 13:59:37

CONTID: C19654         ESTIMATE NO: 0010 PROG 2005

PCN: 19654-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 47 FROM DILLION DR TO PCCP SECTION, MP 0.095-3.085 PERCENT TIME:

PROJECT NO: STA0471-100                   

US 47 ST PUEBLO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,170,634.58 PARTICIPATING $ $ 462,692.40

AWARD PROJECT AMT: 6,492,856.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -22,594.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.70%

1,742,404.59

462,692.40

440,098.20

440,098.20

$

$

$

$

5,428,229.99

0.00

5,428,229.99

87,568.03

5,515,798.02

-6,500.00

0.00

5,509,298.02

0.00

AMOUNT DUE 5,509,298.02 440,098.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 440,098.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

476.0 TIME ALLOW: 8/31/2016 ??:??:??

ORIG TIME ALLOW: 10/5/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/201507/20/2016

02/12/2015

02/25/2015

03/26/2015

04/02/2015
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 324.000

0.000

202-00090  
 

1,159.92324.000

0.00

324.000

EACH

3.58000

0010 Removal of Median Cover 151.010

0.000

202-00195  
 

2,712.14151.010

0.00

212.000

SY  

17.96000

0015 Removal of Sidewalk 369.080

0.000

202-00200  
 

3,639.13369.080

0.00

580.000

SY  

9.86000

0020 Removal of Curb and Gutter 1,249.000

0.000

202-00203  
 

11,303.451,249.000

0.00

1,249.000

LF  

9.05000

0025 Removal of Concrete Curb Ramp 221.560

0.000

202-00206  
 

4,765.76221.560

0.00

354.000

SY  

21.51000

0030 *Removal of Asphalt Mat 81.050

0.000

202-00220  
 

426.3281.050

0.00

375.000

SY  

5.26000

0035 *Removal of Asphalt Mat (Planing) 184,131.110

0.000

202-00240  
 

274,355.35184,131.110

0.00

184,131.110

SY  

1.49000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

15,000.000

SF  

1.48000

0045 *Removal of Ground Sign 79.000

0.000

202-00810  
 

4,714.7279.000

0.00

79.000

EACH

59.68000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

35.81000

0055 *Removal of Pull Box 15.000

0.000

202-00827  
 

782.4015.000

0.00

15.000

EACH

52.16000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 Rem Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

0.000

LF  

72.00000

0060 Unclassified Excavation (Complete In Place) 49.360

0.000

203-00010  
 

2,575.6049.360

0.00

200.000

CY  

52.18000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

119.04000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

102.46000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

139.21000

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

144.90000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,550.000

CY  

43.05000

0090 *Erosion Log Type 1 (12 Inch) 430.000

0.000

208-00002  
 

2,721.90430.000

0.00

600.000

LF  

6.33000

0095 *Aggregate Bag 250.000

0.000

208-00035  
 

1,420.00250.000

0.00

350.000

LF  

5.68000

0100 *Concrete Washout Structure 1.000

1.000

208-00045  
 

1,702.642.000

851.32

2.000

EACH

851.32000

0105 *Storm Drain Inlet Protection (Type I) 24.000

0.000

208-00051  
 

232.8024.000

0.00

60.000

LF  

9.70000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

10.65000

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

1,637.62000

0120 *Removal and Disposal of Sediment (Labor) 50.500

9.500

208-00103  
 

2,838.0060.000

449.35

61.000

HOUR

47.30000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

88.68000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

144.90000

0135 Removal of Trash 5.000

0.000

208-00107  
 

219.255.000

0.00

50.000

HOUR

43.85000

0140 *Erosion Control Supervisor 161.000

30.000

208-00205  
 

9,034.30191.000

1,419.00

191.000

HOUR

47.30000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

59.68000

0150 *Reset Pedestrian Push Button 20.000

0.000

210-00860  
 

2,898.0020.000

0.00

21.000

EACH

144.90000

0155 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

4,813.000

LF  

7.71000

0155 MATERIAL ALLOWANCE Modify Guardrail 4,813.002

0.000

10,972.204,813.002

0.00LF  

2.27970
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0160 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

1,000.000

LF  

4.71000

0165 *Seeding (Native) 0.050

0.000

212-00006  
 

236.480.050

0.00

1.400

ACRE

4,729.57000

0170 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.400

ACRE

1,856.36000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

3.78000

0180 *Soil Retention Blanket (Biodegradable Straw/Coconut) 247.000

0.000

216-00042  
 

832.39247.000

0.00

1,500.000

SY  

3.37000

0185 Removal of Nests 3.000

0.000

240-00010  
 

330.543.000

0.00

20.000

HOUR

110.18000

0190 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

23.42000

0195 Aggregate Base Course (Class 6) 109.300

0.000

304-06007  
 

9,163.71109.300

0.00

109.300

CY  

83.84000

0200 Aggregate Base Course (Class 6) (Special) 618.000

0.000

304-06008  
 

11,204.34618.000

0.00

618.000

CY  

18.13000

0205 Hot Mix Asphalt (Patching) (Asphalt) 144.980

0.000

403-00720  
 

23,133.01144.980

0.00

337.150

TON 

159.56000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 28,861.160

0.000

403-34871  
 

2,067,324.8928,861.160

0.00

32,884.210

TON 

71.63000

0215 Emulsified Asphalt (Slow-Setting) 8,500.000

0.000

411-10255  
 

41,565.008,500.000

0.00

11,736.000

GAL 

4.89000

0220 *Drilled Caisson (18 Inch) 78.000

0.000

503-00018  
 

6,328.9278.000

0.00

80.000

LF  

81.14000

0225 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

7.000

EACH

4,000.07000

0225 MATERIAL ALLOWANCE Median Terminal 7.000

0.000

15,830.927.000

0.00EACH

2,261.56000

0226 15 In RCP (CIP) 0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

87.00000

0230 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

415.000

LF  

4.29000

0235 *Concrete Sidewalk 322.700

0.000

608-00000  
 

19,565.30322.700

0.00

695.000

SY  

60.63000

0240 *Concrete Curb Ramp 399.400

0.000

608-00010  
 

44,501.15399.400

0.00

399.400

SY  

111.42000

0245 *Curb Type 2 (Section B) 252.000

0.000

609-20010  
 

8,426.88252.000

0.00

252.000

LF  

33.44000

0250 *Curb and Gutter Type 2 (Section I-B) 563.000

0.000

609-21010  
 

17,880.88563.000

0.00

700.000

LF  

31.76000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Curb and Gutter Type 2 (Section II-B) 660.000

0.000

609-21020  
 

22,690.80660.000

0.00

660.000

LF  

34.38000

0260 *Median Cover Material (Patterned Concrete) 1,611.000

0.000

610-00020  
 

20,717.461,611.000

0.00

1,611.000

SF  

12.86000

0265 *Delineator (Type I) 281.000

0.000

612-00001  
 

5,367.10281.000

0.00

281.000

EACH

19.10000

0270 *Delineator (Type II) 113.000

0.000

612-00002  
 

2,292.77113.000

0.00

113.000

EACH

20.29000

0275 *Delineator (Type III) 51.000

0.000

612-00003  
 

1,095.4851.000

0.00

51.000

EACH

21.48000

0276 Delin (Flex) (Flat Mount) 36.000

0.000

612-00037  
 

3,060.0036.000

0.00

36.000

EACH

85.00000

0280 *2 Inch Electrical Conduit 208.000

0.000

613-00200  
 

1,807.52208.000

0.00

346.000

LF  

8.69000

0285 *Pull Box (16"x24"x12") 12.000

0.000

613-07026  
 

6,259.6812.000

0.00

12.000

EACH

521.64000

0290 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

2,608.233.000

0.00

3.000

EACH

869.41000

0295 *Sign Panel (Class I) 178.000

0.000

614-00011  
 

3,611.62178.000

0.00

178.000

SF  

20.29000

0300 *Sign Panel (Class II) 980.000

0.000

614-00012  
 

21,050.40980.000

0.00

1,005.000

SF  

21.48000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

1,909.768.000

0.00

11.000

EACH

238.72000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

68.000

0.000

614-01573  
 

26,378.5668.000

0.00

68.000

EACH

387.92000

0315 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

3,819.528.000

0.00

8.000

EACH

477.44000

0320 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

31,726.000

LF  

0.31000

0325 *Traffic Signal Pedestal Pole Steel 21.000

0.000

614-84000  
 

36,515.0121.000

0.00

21.000

EACH

1,738.81000

0330 Truck with Mounted Attenuator and Flashing Arrow Panel 2.000

0.000

614-85045  
 

18,212.922.000

0.00

4.000

EACH

9,106.46000

0335 *Detour 0.650

0.000

621-00425  
 

135,522.400.650

0.00

1.000

L S 

208,496.00000

0340 *Construction Surveying 0.888

0.000

625-00000  
 

13,639.260.888

0.00

1.000

L S 

15,359.53000

0345 *Mobilization 1.000

0.000

626-00000  
 

379,882.421.000

0.00

1.000

L S 

379,882.42000

0346 Mobilization (w/o Autopay) 0.356

0.000

626-00100  
 

33,141.110.356

0.00

0.356

L S 

93,093.00000

0350 *Public Information Services 0.700

0.000

626-01000  
 

9,355.980.700

0.00

1.000

L S 

13,365.69000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Epoxy Pavement Marking (Special) 571.000

0.000

627-00007  
 

121,525.93571.000

0.00

597.000

GAL 

212.83000

0360 *Pavement Marking Paint (Waterborne) 1,051.100

0.000

627-00011  
 

44,114.671,051.100

0.00

1,051.100

GAL 

41.97000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,041.000

0.000

627-30405  
 

19,695.721,041.000

0.00

1,088.000

SF  

18.92000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,042.000

0.000

627-30410  
 

57,355.984,042.000

0.00

4,632.000

SF  

14.19000

0375 *Flagging 2,897.500

18.500

630-00000  
 

70,800.482,916.000

449.18

3,800.000

HOUR

24.28000

0380 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

2.43000

0385 *Traffic Control Inspection 111.000

38.000

630-00007  
 

27,137.37149.000

6,920.94

149.000

DAY 

182.13000

0390 *Traffic Control Management 119.000

2.000

630-00012  
 

187,320.10121.000

3,096.20

121.000

DAY 

1,548.10000

0395 *Flashing Beacon (Solar) 12.000

0.000

630-80002  
 

21,855.4812.000

0.00

12.000

EACH

1,821.29000

0400 *Barricade (Type 3 M-B) (Temporary) 10.000

0.000

630-80336  
 

1,214.2010.000

0.00

14.000

EACH

121.42000

0405 *Construction Traffic Sign (Panel Size A) 66.000

0.000

630-80341  
 

1,201.8666.000

0.00

66.000

EACH

18.21000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Construction Traffic Sign (Panel Size B) 243.000

0.000

630-80342  
 

5,900.04243.000

0.00

243.000

EACH

24.28000

0415 *Construction Traffic Sign (Special) 9.000

0.000

630-80344  
 

218.529.000

0.00

32.000

SF  

24.28000

0420 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

2.000

EACH

242.84000

0425 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

38,854.248.000

0.00

8.000

EACH

4,856.78000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

5,828.124.000

0.00

6.000

EACH

1,457.03000

0435 *Drum Channelizing Device 103.000

0.000

630-80360  
 

1,250.42103.000

0.00

500.000

EACH

12.14000

0440 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

364.2020.000

0.00

50.000

EACH

18.21000

0445 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

18.21000

0450 Concrete Barrier (Temporary) 140.000

50.000

630-80370  
 

3,203.40190.000

843.00

1,500.000

LF  

16.86000

0455 *Traffic Cone 275.000

0.000

630-80380  
 

668.25275.000

0.00

1,000.000

EACH

2.43000

0460 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,477.99000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Impact Attenuator (Temporary) 86.000

80.000

630-85011  
 

10,077.86166.000

4,856.80

166.000

DAY 

60.71000

0470 *Mobile Attenuator 142.000

0.000

630-85041  
 

12,930.52142.000

0.00

142.000

DAY 

91.06000

0475 *Night Work Lighting 0.900

0.000

632-00000  
 

28,579.760.900

0.00

1.000

L S 

31,755.29000

0480 F/A TRANSVERSE CRACK REPAIR 68,217.010

0.000

700-70034  
 

68,217.0168,217.010

0.00

68,217.010

F A 

1.00000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 13,598.120

0.000

700-70016  
 

13,598.1213,598.120

0.00

61,321.000

F A 

1.00000

0500 F/A Roadway Smoothness Incentive 46,665.350

0.000

700-70018  
 

46,665.3546,665.350

0.00

46,665.350

F A 

1.00000

0505 F/A Asphalt Cement Cost Adjustment 123,543.180

0.000

700-70019  
 

123,543.18123,543.180

0.00

123,543.180

F A 

1.00000

0510 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0515 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,193.000

F A 

1.00000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

24,952.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 4,265,857.0718,885.795,391,914.92CURRENT AMT0200 $ $ $

CAT NO0300 K-18-FN 

0530 *Removal of Asphalt Mat (Planing) 1,522.070

0.000

202-00240  
 

2,267.881,522.070

0.00

1,522.070

SY  

1.49000

0535 *Removal of Expansion Device 115.000

0.000

202-00504  
 

16,830.25115.000

0.00

115.000

LF  

146.35000

0540 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 210.670

0.000

403-34871  
 

15,090.29210.670

0.00

210.670

TON 

71.63000

0545 *Temporary Bridge Deck 560.000

0.000

509-08120  
 

55,076.00560.000

0.00

560.000

SF  

98.35000

0550 *Bridge Expansion Device (0-4 Inch) 115.000

0.000

518-01004  
 

37,026.55115.000

0.00

115.000

LF  

321.97000

0555 *Sawing and Sealing Bridge Joint 115.000

0.000

518-03000  
 

2,423.05115.000

0.00

115.000

LF  

21.07000

0560 *Concrete Class D (Bridge) (Special) 19.000

0.000

601-03041  
 

44,490.0219.000

0.00

19.000

CY  

2,341.58000

0565 *Reinforcing Steel (Epoxy Coated) 960.000

0.000

602-00020  
 

1,344.00960.000

0.00

960.000

LB  

1.40000

CAT 174,548.040.00174,548.04CURRENT AMT0300 $ $ $
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0301 K-18-GC 

0570 *Removal of Asphalt Mat (Planing) 1,178.390

0.000

202-00240  
 

1,755.801,178.390

0.00

1,178.390

SY  

1.49000

0575 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

1,522.03000

0580 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 179.860

0.000

403-34871  
 

12,883.37179.860

0.00

179.860

TON 

71.63000

0585 *Bridge Expansion Joint (Asphaltic Plug) 91.000

0.000

518-01001  
 

15,981.4291.000

0.00

91.000

LF  

175.62000

0590 *Sawing and Sealing Bridge Joint 91.000

0.000

518-03000  
 

1,917.3791.000

0.00

91.000

LF  

21.07000

CAT 32,537.960.0035,582.02CURRENT AMT0301 $ $ $

CAT NO0302 K-18-FO 

0595 *Removal of Asphalt Mat (Planing) 2,671.170

0.000

202-00240  
 

3,980.042,671.170

0.00

2,790.000

SY  

1.49000

0600 *Removal of Expansion Device 99.000

0.000

202-00504  
 

14,488.6599.000

0.00

103.000

LF  

146.35000

0605 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 352.260

0.000

403-34871  
 

25,232.38352.260

0.00

352.260

TON 

71.63000

0610 *Temporary Bridge Deck 480.000

0.000

509-08120  
 

47,208.00480.000

0.00

480.000

SF  

98.35000

0615 *Bridge Expansion Device (0-4 Inch) 99.000

0.000

518-01004  
 

31,875.0399.000

0.00

103.000

LF  

321.97000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0302 K-18-FO 

0620 *Sawing and Sealing Bridge Joint 103.000

0.000

518-03000  
 

2,170.21103.000

0.00

103.000

LF  

21.07000

0625 *Concrete Class D (Bridge) (Special) 13.000

0.000

601-03041  
 

30,440.5413.000

0.00

13.000

CY  

2,341.58000

0630 *Reinforcing Steel (Epoxy Coated) 1,504.000

0.000

602-00020  
 

2,105.601,504.000

0.00

1,504.000

LB  

1.40000

CAT 157,500.450.00159,550.79CURRENT AMT0302 $ $ $

CAT NO0303 K-18-EJ 

0635 *Removal of Asphalt Mat (Planing) 3,540.110

0.000

202-00240  
 

5,274.763,540.110

0.00

3,591.000

SY  

1.49000

0640 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 433.690

0.000

403-34871  
 

31,065.21433.690

0.00

433.690

TON 

71.63000

0645 *Sawing and Sealing Bridge Joint 116.000

0.000

518-03000  
 

2,444.12116.000

0.00

116.000

LF  

21.07000

CAT 38,784.090.0038,859.92CURRENT AMT0303 $ $ $

CAT NO0304 K-18-EY 

0650 *Removal of Asphalt Mat (Planing) 1,715.330

0.000

202-00240  
 

2,555.841,715.330

0.00

1,715.330

SY  

1.49000

0655 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 198.340

0.000

403-34871  
 

14,207.09198.340

0.00

198.340

TON 

71.63000

0660 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

21,074.40120.000

0.00

120.000

LF  

175.62000

CAT 37,837.330.0037,837.33CURRENT AMT0304 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0665 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

60.000

SY  

9.86000

0670 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

85.000

LF  

22.40000

0675 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

45.000

LF  

9.05000

0680 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

25.000

SY  

5.26000

0685 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.000

L S 

468,316.98000

0686 *Rem Port Present Str 0.400

0.400

202-00495  
 

378,871.740.800

189,435.87

1.000

L S 

473,589.68000

0687 Rem Port Present Str (1) 0.000

0.000

202-00450  
 

0.000.000

0.00

117.000

SY  

85.00000

0690 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

60.000

CY  

83.84000

0695 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

8.250

TON 

159.56000

0700 *Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

0.000

L S 

128,787.17000

0701 Provide Temporary Support 0.000

0.500

509-08100  
 

64,824.230.500

64,824.23

1.000

L S 

129,648.45000
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PCN: 19654-BID    ESTIMATE RUN 07/20/2016

PROJECT: STA0471-100                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0705 *Bearing Device (Type I) 9.000

0.000

512-00101  
 

12,960.639.000

0.00

18.000

EACH

1,440.07000

0705 MATERIAL ALLOWANCE Bearing Device (Type I) 9.000

0.000

8,650.009.000

0.00EACH

961.11100

0710 *Bridge Expansion Device (0-4 Inch) 0.000

81.000

518-01004  
 

26,079.5781.000

26,079.57

139.000

LF  

321.97000

0710 MATERIAL ALLOWANCE Bridge Expansion Device  (0-4 Inch) 
(LF)

139.000

-81.000

9,371.8058.000

-13,088.20LF  

161.58273

0715 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

801.99000

0715 MATERIAL ALLOWANCE Deck Pans 361.000

-361.000

0.000.000

-24,511.90CY  

67.90000

0716 Conc CL D (Bridge) 0.000

140.000

601-03040  
 

113,359.40140.000

113,359.40

403.000

CY  

809.71000

0716 MATERIAL ALLOWANCE Deck Pans 0.000

221.000

15,005.90221.000

15,005.90CY  

67.90000

0720 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

1.000

CY  

6,790.60000

0725 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.40000

0726 Reinf Steel (Epoxy) 0.000

35,287.000

602-00020  
 

50,107.5435,287.000

50,107.54

79,059.000

LB  

1.42000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0305 K-18-EL 

0730 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,358.85000

0730 MATERIAL ALLOWANCE Transition Type 3G 3.000

0.000

2,249.223.000

0.00EACH

749.74000

0735 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

354.000

LF  

155.60000

0735 MATERIAL ALLOWANCE Bridge Rail Type 10M 354.000

0.000

25,488.00354.000

0.00LF  

72.00000

0740 *Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

354.000

LF  

56.47000

0745 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

81.000

SY  

60.63000

0750 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

45.000

LF  

34.38000

0755 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

494.000

LF  

11.59000

CAT 706,968.03421,212.411,229,939.77CURRENT AMT0305 $ $ $

CAT NO0306 K-18-EX 

0760 *Removal of Asphalt Mat (Planing) 356.630

0.000

202-00240  
 

531.38356.630

0.00

784.000

SY  

1.49000

0765 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 124.370

0.000

403-34871  
 

8,908.62124.370

0.00

124.370

TON 

71.63000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:37

CUMULATIVE
AMOUNT

CAT NO0306 K-18-EX 

0770 *Bridge Expansion Joint (Asphaltic Plug) 84.000

0.000

518-01001  
 

14,752.0884.000

0.00

84.000

LF  

175.62000

0775 *Sawing and Sealing Bridge Joint 84.000

0.000

518-03000  
 

1,769.8884.000

0.00

84.000

LF  

21.07000

CAT 25,961.960.0026,598.74CURRENT AMT0306 $ $ $

CAT NO0307 K-18-GA 

0780 *Removal of Asphalt Mat (Planing) 817.680

0.000

202-00240  
 

1,218.34817.680

0.00

817.680

SY  

1.49000

0785 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 115.140

0.000

403-34871  
 

8,247.48115.140

0.00

115.140

TON 

71.63000

0790 *Bridge Expansion Joint (Asphaltic Plug) 76.000

0.000

518-01001  
 

13,347.1276.000

0.00

76.000

LF  

175.62000

0795 *Sawing and Sealing Bridge Joint 76.000

0.000

518-03000  
 

1,601.3276.000

0.00

76.000

LF  

21.07000

CAT 24,414.260.0024,414.26CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0800 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,193.561.000

0.00

1.000

EACH

19,193.56000

0805 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,109.381.000

0.00

1.000

EACH

26,109.38000

0810 Sanitary Facility 1.000

0.000

620-00020  
 

6,085.851.000

0.00

1.000

EACH

6,085.85000

CAT 51,388.790.0051,388.79CURRENT AMT0400 $ $ $

$ 5,515,797.98440,098.20$7,170,634.58$CURRENT AMTPROJECT TOTAL


